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From: Ellis Koch
To: Ann Fangmann; Ann M. Waeger Esq.; Wiedemer, Ashley; Bridget K. Boyd; Camille Byrne; Charlotte M. Bethoney;


 Charlotte M. Bethoney; Cynthia A. Costello, MS, MPH CHP; Derek Ersbak; Erin Reilley; Frank Devita; Gerard
 Burke P.E.; Gregory J. Allen; Heidi-Marie Dudek P.E.; Jack Palis; James P. Rhodes; James Vetter; Jerry Collins;
 Jim Byrne; Lee Kaplan; Morgan G. Graham Esq.; Myralee Machol; Rosalie Rusinko; Shashank Nemichand;
 Thomas C Graham; Walt Parish; Timothy Rice


Cc: Michael Posillico; Michael J. Ryan, P.E.
Subject: Glen Isle: Environmental Call 6-12-14 Agenda
Date: Wednesday, June 11, 2014 3:39:12 PM
Attachments: Agenda-Minutes Env call 6-12-14.pdf


memo.2014-05-21.Draft GCRDA Action Itemsandnotes - May 20 2014.pdf
Gmail - Glen Isle_ Environmental Call 5_22_14 11 AM.pdf


The agenda for tomorrow's call is attached along with the minutes from the May 20 and 22nd
 meetings.


I added the action items from those meetings to the agenda.  We can make any
 corrections/additions on the call tomorrow.


The dial-in information is on the bottom of the agenda and reproduced here:


Dial-in Information
1.  Please join my meeting.
https://www1.gotomeeting.com/join/761082177


2.  Use your microphone and speakers (VoIP) - a headset is recommended.  Or, call in using
 your telephone.


Dial  1 (213) 493-0605
Access Code: 761-082-177
Audio PIN: Shown after joining the meeting


Meeting ID: 761-082-177


Please contact me if you have any questions.


Ellis


-- 
Ellis Koch
Consulting Director
Posillico Consulting
1750 New Highway
Farmingdale, NY 11735


O: 631-390-5755
C: 516-983-7333
fax: 516-740-0071
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Invitees
Pres
ent



Organization 
Contact Person



Michael Posillico (MP)
Ellis Koch (EK) X 516-983-7333
Lee Kaplan (LK)
Jim Rhodes (JR)/Derek Ersbak (DE)
Thomas Graham (TG)
Shashank Nemichand (SN)



Greg Allen (GA)



Ann Waeger (AMW)



Jack Palis (JP)
Myralee Machol (MM) X 516-676-1625,102
Erin Reilly (ER)
Jim Byrne (JB)
Morgan Graham (MG)
Milan Tyler (MT)



Frank DeVita (FD)



Ann Fangman (AF)
Heide-Marie Dudek (HMD) X (518) 402-9814
Gerard Burke (GB)
Walt Parish (WP)
Jim Harringtron (JH)
Tim Rice (TR)
Jerry Riggi (JeR)
Rosalie Rusinko (RR)
Cindy Costello (CyC)
Bob Dansereau (BD)
Dan Sampson (DS)
Bridget Boyd (BB) X (518) 402-7860
Nathan Walz (NW) (518)-402-7860
Ashley Weidemer (AW) X 212-637-4263



Mike Ryan (MR)



INDICATES ITEM COMPLETED
INDICATES A 
REVISED ITEM



INDICATES OVERDUE ITEM



Responsible Organization



Next Call Scheduled forJune 12, 2014 at 11 AM.



INDICATES A CONTINUING/ 
NEW ITEM



CCs
NYSDEC NYSDEC



NYSDEC
NYSDEC



NYS OGC



NYSDOH NYSDOH



USEPA USEPA



Marsh



COGC/IDA



IDA



COGC/DPW



Philips Lytle



Dvirka & 
Bartilucci



COGC/RXRGIP AGENDA
ENVIRONMENTAL CALL 6/12/2014



Affiliation Organization



Posillico



RXRGIP



P.W. Grosser



RXR



Allen & 
Desnoyers



Greenbaum, 
Rowe, Smith & 



# Action Item



CO
GC



RX
RG



IP



NY
SD



EC



NY
SD



OH



EP
A Due Date New Information



1 Data Gap Analysis
1.06 Demo buildings X X X X X 2/15/2014 SN report



1.1321
PermaFix prepares Classification rationale 
for agency approval/comment



X X 6/10/2014
Sent to agencies 6/10/14. HMD report 
on review schedule.



1.1322
PermaFix prepares MARSSIM work plan for 
Parcels lower C and A after site is classified.



X X 6/24/2014



1.1323Agencies review MARSSIM work plan X X X 7/2/2014



1.1324Developer mobilizes for MARSSIM site work X X X X X 7/14/2014
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# Action Item



CO
GC



RX
RG



IP



NY
SD



EC



NY
SD



OH



EP
A Due Date New Information



1.133



City sends agencies letter report certifying 
that environmental conditions of the dredge 
spoils on Parcel A haven't changed since the 
original dredge spoils FSS was done.



X 7/12/2014 MM report



1.2
Schedule a technical meeting with Agencies, 
City and Developer to discuss the Insurance 
Data Gap report and implications to SMPs.



X 6/18/2014 HMD report



2 Gladsky



2.02
Approve and Record Gladsky SMP/EE: 
scheduled for first week of May 2014



X X 5/2/2014 MG report



2.03
City revise current easement pkg to reflect 
correct acreage and Counsel cmts.



X 6/2/2014 MG report



2.04



City send a letter to DEC requesting addl 
0.07 ac included in State Assistance Progra, 
and req. No Cost Time Xtension to State 
Assistance contract



X 5/29/2014 MM report



2.5 Anglers Club/Pumping Station
Need to determine how the 
environmental conditions will be 
handled as sites aren't in any program,



2.51
MG/GA need to Identify vehicle that will 
cover environmental activities on AC/PS.



X X X 3/31/2014 On hold



3 Captain's Cove



3.01 City will prepare draft EE pkg for DEC review X 6/13/2014 MG report



4 Li Tungsten
4.073 Submit BUD info to DEC X X 4/10/2014 MM report



5 10 Garvies Point Road (AKA- Doxey)
5.02 Progress update X 4/15/2014 FD- provide update



5.03
City sends GW monitoring plan to DEC for 
review



X 6/2/2014 FD update



6 Ferry Terminal
7 Miscellaneous



7.01 DEC Comfort Letter X X X 1/15/2014
On hold pending groundwater 
resolution



7.02 EPA Comfort Letter X X X 1/15/2014 On hold



7.03 Wetland and creek sampling X X 6/2/2014



DEC was asked what special procedures 
need to be in the work plan for this 
sampling as it is technically  not part of 
the upland areas covered by an SMP. 
HMD thought that LT impacts have 
moved to the creek and wetlands.  
Therefore, some additional procedures 
will need to be incorporated. HMD 
asked for a map showing locations of 
proposed borings; and the name of the 
DECF&W contact who she can call to 
coordinate with.  EK will provide.



8.0 OTHER ITEMS



Next Call Scheduled for June 12, 2014 at 11 AM



INDICATES ITEM COMPLETED
INDICATES A CONTINUING/ 



NEW ITEM
INDICATES A 



REVISED ITEM
INDICATES OVERDUE ITEM








			Agenda 6-12-14 call










Joe Martens  
Commissioner



 
 
New York State Department of Environmental Conservation 
Division of Environmental Remediation  
Bureau E, 12th Floor 
625 Broadway, Albany, New York  12233-7011 
Phone: (518) 402-9014 • Fax: (518) 402-9819 
Website: www.dec.ny.gov 
 



 
 



ACTION ITEMS AND NOTES 
 
      
SUBJECT:  Garvies Point Redevelopment Area 
 
DATE AND TIME: 5/20/14  10:00 AM 
 
Location:    NYSDEC Region 3 Office Public Assembly Room 126A and by 



teleconference 
 
 



1. Introductions  
  



a. Sign-In Sheet Attached 
b. Those attending by phone: 



i. Jim Doyle – USEPA Counsel 
ii. Rosalie Rusinko – NYSDEC Counsel 



iii. Walter Parish – NYSDEC DER Hazardous Waste Engineer 
 



 
2. City of Glen Cove – City of Glen Cove Mayor Spinello: City Objectives for the Garvies 



Point Redevelopment Area 
 



a. No Action Needed 
 



3. NYSDEC/NYSDOH Data Gap Analysis Request and City of Glen Cove Response 
 



a. NYSDEC Radiological Section/NYSDOH Radiological Section and the City of 
Glen Cove will use the May 22nd Biweekly Garvies Point Redevelopment Call to 
discuss the Permafix recommendations and develop the final scope for the Li 
Tungsten Data Gap. 



b. A subsequent technical meeting with USEPA, NYSDEC, NYSDOH and the City of 
Glen Cove will be scheduled to discuss the Insurance Data Gap Report submitted 
by RXR/Glen Isle and implications with regards to the Site Management Plans. 
(Tentative Date last week of June). 
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2 
 



4. Status Report on Waterfront Activities 
 



a. Gladsky Easement 
i. The City of Glen Cove will send a letter to NYSDEC requesting the 



additional 0.07 acres be included in the Gladsky State Assistance 
Contract.  The letter will also request a No Cost Time Extension to the 
State Assistance Contract. – Due May 29, 2014. 
 



ii. The City of Glen Cove will revise the current Gladsky Easement Package 
to reflect the correct acreage and all NYSDEC Counsel comments.  – Due 
week of June 2, 2014. 



 
 



b. Doxey 
i. The City of Glen Cove will prepare and send to the NYSDEC for review 



the Groundwater Monitoring Plan (including well placement and depths) 
prior to implementation. – Due Week of June 2, 2014. 
 



c. Captain’s Cove Condominium Easement 
i. The City of Glen Cove will prepare a draft Captain’s Cove Condominium 



Easement package and submit for review.  This package will include metes 
and bounds for the Ferry Terminal portion of the Site and the remaining 
portion of the site. – Due Week of June 9th. 
 



 
5. Status of Garvies Point Road and Herb Hill Road Reconstruction Project 



 
a. Construction Timeline and Final Plans 



i. 90% Design Package due to NYSDOT June 27th, 2014 
ii. City of Glen Cove will submit Design Drawings to NYSDEC for review. – 



Due week of June 27th. 
iii. Final Bid Package must be ready first week of August 2014. 
iv. Shovel in the ground Spring 2015. 
v. Sediment BUD – See Item 7 Below. 



 
6. City of Glen Cove Garvies Point Redevelopment Status and Schedule 



 
a. Expect property transfer December 2014.   
b. Tentative Schedule attached. 
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7. Garvies Point Redevelopment Construction Plan 
 



a. Soil Handling Activities 
i. Schedule Meeting between NYSDEC Division of Material Management 



(NYSDEC DMM), NYSDEC DER, and the City of Glen Cove to discuss 
Glen Cove Creek Sediment BUD. – NYSDEC DER will send out 
scheduling email by May 23, 2014. 



ii. NYSDEC, NYSDOH, City of Glen Cove Meeting to Discuss Soil 
Mangement between Sites.  – Tentative Date last week of June.  (See Item 
3b above) 
  



b. Cut and Fill Estimates 
i. See Attached. 



 
8. Pathforward 



 
9. Open Discussion 



 
a. Follow-up Discussion between NYSDEC Counsel and City of Glen Cove Counsel 



to discuss Easements and Covenants pertaining to Roads and Property 
Encroachments. – Will be Scheduled between Counsels. 
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Ellis Koch <ellis.koch@gmail.com>



Glen Isle: Environmental Call 5/22/14 11 AM



Heidi Dudek <hmdudek@gw.dec.state.ny.us> Thu, May 22, 2014 at 2:40 PM
To: "Gregory J. Allen" <greg@allendesnoyers.com>, Jim Byrne <jbyrne@cityofglencoveny.org>, Ann Fangmann
<afangmann@db-eng.com>, "fdevita@db-eng.com" <fdevita@db-eng.com>, Ashley Wiedemer
<wiedemer.ashley@epa.gov>, Camille Byrne <cbyrne@glencovecda.org>, Erin Reilley <ereilley@glencovecda.org>,
Myralee Machol <mmachol@glencovecda.org>, Ellis Koch <ellis.koch@gmail.com>, "Ann M. Waeger Esq."
<awaeger@greenbaumlaw.com>, Gerard Burke <gwburke@gw.dec.state.ny.us>, Jim Harrington
<jbharrin@gw.dec.state.ny.us>, Jerry Riggi <jmriggi@gw.dec.state.ny.us>, Michael Cruden
<mjcruden@gw.dec.state.ny.us>, Michael Ryan <mjryan@gw.dec.state.ny.us>, Rosalie Rusinko
<rkrusink@gw.dec.state.ny.us>, Timothy Rice <tbrice@gw.dec.state.ny.us>, Walter Parish
<wjparish@gw.dec.state.ny.us>, "Nathan M. Walz" <nmw02@health.state.ny.us>, Jack Palis
<jack.palis@marsh.com>, James Vetter <james.vetter@marsh.com>, "Eric J. Laning" <elaning@perma-fix.com>,
"Morgan G. Graham Esq." <mgraham@phillipslytle.com>, Lee Kaplan <lkaplan@posillicogroup.com>, Michael
Posillico <mposillico@posillicoinc.com>, Derek Ersbak <dereke@pwgrosser.com>, "James P. Rhodes"
<jimr@pwgrosser.com>, Shashank Nemichand <snemichand@rxrrealty.com>, Thomas C Graham
<tgraham@rxrrealty.com>, "Michael D. Zarin" <mzarin@zarin-steinmetz.net>



Please find below salient items from the Li Tungsten Data Gap Analysis Scoping Session Teleconference (May



22, 2014 - 11:00 AM).  NYSDOH and NYSDEC has tentatively agreed on the following approach, but will need



to review the final Work Plan to comment and approve.



 



1.  Permafix presented a draft scope to address the New York State DEC and DOH Nov 8, 2014 Li Tungsten



Data Gap Analysis.  The draft scope included:



Four ( 4 )- 9000 sq. meter Class 2 survey areas (MARSSIM) with a near 100% surface gamma scan 



w/GPS. To include all of Parcel A and lower Parcel C.  Justification of the Class 2 designation will be



presented.



Proposed 15 data points/sample locations per survey unit.



Target area focus of which they have identified 6 discreet areas. Spend 1 day for each discreet area



utilizing a Geoprobe and down hole gamma logging profile of each drilling point.



Supplement the gamma scan survey data obtained during the insurance data gap survey on the dredge



spoils pile.



All proposed work would be conducted in the absence of the dredge spoil piles and building



foundations.



2. NYSDOH requested that the draft scope also include enough data/information to understand the potential



for radon generation that would affect levels within structures to be constructed on the site. 



 



3. US Corp of Engineers suggested that it may be necessary to include small areas as Class 1 if necessary



within the larger parcel and that it would be expeditious to include these areas at the beginning of the



project versus having to go back.



 



4.  The City of Glen Cove noted that Perma-fix works for the Developer and that they will need time to review



and concur with the proposed scope. 



 



5. It was requested that the Final Perma-fix Work Plan that is presented to the NYS and the USEPA for review



will be reviewed by the City and the Developer and that the two parties will be in agreement before



submission for review.
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6.  In the interim the City will prepare a letter report to the NYSDEC, NYSDOH and USEPA certifying that the



environmental conditions of the dredge spoils piles present on Parcel A of Li Tungsten have not changed since



the original dredge spoil final status survey.



 



 



If I have missed something or you have comments, please let me know as soon as possible so that this email



may be added to the project files.



 



Heidi



Heide-Marie Dudek, P.E.



Project Manager



Remedial Bureau E, Section A



Division of Environmental Remediation



New York State Department of Environmental Conservation



625 Broadway, 12th Floor



Albany, New York, 12233-7017



Telephone: 518-402-9814



Facsimile: 518-402-9819



Email: hmdudek@gw.dec.state.ny.us



 



 



>>> Ellis Koch <ellis.koch@gmail.com> 5/21/2014 4:13 PM >>>



[Quoted text hidden]
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